

STAYBID

Circle Model 1
Phase 2 Documentation

Oct 1 – Dec 31, 2026

Scaling from 25 to 50 Investors

5-Property Portfolio

Compiled August 17, 2026

Confidential — Team Distribution Only

Phase 2 Documentation Index

Validation Checklist	2
Property Expansion Runbook (Oct 1–15)	3
Investor Features Playbook (Nov 1)	4
RazorpayX Automation Guide (Oct 1)	5
Scaling Roadmap (Nov 15–Dec 31)	6
Team Emergency Contact Card	7

How to Use This Document:

- **Sep 8–30:** Read Validation Checklist; confirm Phase 1 success metrics
- **Sep 25:** Gate decision: proceed with Phase 2 or defer
- **Oct 1:** Property Expansion (runbook) + RazorpayX (automation) go-live
- **Nov 1:** Investor Features (playbook) go-live
- **Nov 15–Dec 31:** Execute Scaling Roadmap (growth + Q4 holiday peak)
- **Dec 31:** Final sign-off + 2027 readiness checkpoint

Phase 2 Validation Checklist

Status: Ready for Oct 1 launch (pending Phase 1 success metrics)

Timeline: Sep 8–30 (validation window)

Owner: Sachin (Executive) + Prince (Operations) + Claude (Tech)

Executive Summary

Phase 2 scales Model 1 from 3 properties + 10 investors to 5 properties + 25–50 investors, automates payouts via RazorpayX, and enables investor marketplace features (pricing controls, B2B selling). Success depends on Phase 1 proving the settlement engine, investor retention, and property occupancy targets.

Phase 1 Success Metrics (Must-Hit to Proceed)

Metric	Target	Status
Properties Live	3/3 approved	☐
First Bookings	≥10 by Day 1	☐
Settlement Ledger	Cron creates rows	☐
Investor Dashboards	10/10 active	☐
Monthly Payouts	≥1 cycle complete	☐
Occupancy Average	≥40% (baseline)	☐
Booking Completion	≥85% checkout rate	☐
Investor Satisfaction	≥4/5 NPS	☐
Cron Uptime	99.5%+	☐
Payment Errors	<2%	☐

Gate: If <8/10 metrics GREEN by Sep 25, defer Phase 2 to Nov 1.

Phase 2 Feature Gates

Gate 1: RazorpayX Auto-Payouts (Oct 1)

Precondition: Phase 1 settlement ledger proved reliable (30 days, zero data loss)

Action: Flip manual payout process to RazorpayX batch processor

Gate 2: Property Expansion (Oct 15)

Precondition: Properties 1–3 at $\geq 50\%$ occupancy average, investor retention $\geq 90\%$

Action: Onboard Properties 4–5 (Rishikesh expansion, Manali new)

Gate 3: Investor Features (Nov 1)

Precondition: ≥ 25 investors committed to Phase 2, B2B marketplace SQL schema approved

Action: Enable pricing controls, B2B listing, dashboard analytics

Gate 4: Scaling (Nov 15)

Precondition: Features stable (0 critical bugs, $< 5\%$ error rate), ≥ 40 investors, Properties 4–5 live

Action: Ramp to 50 investors, launch holiday season campaign

Phase 2 Timeline Overview

Week	Focus	Gate
Sep 8–15 (W1)	Phase 1 post-launch debrief	—
Sep 16–22 (W2)	RazorpayX integration testing	—
Sep 23–30 (W3)	Property 4–5 staff training	Gate 2 checkpoint
Oct 1–15 (W4–5)	RazorpayX go-live	Gate 1 GO
Oct 15–31 (W6–7)	Properties 4–5 live	Gate 2 GO
Nov 1–15 (W8–9)	Investor features launch	Gate 3 GO
Nov 15–Dec 15 (W10–14)	Scale to 50 investors	Gate 4 GO

Property Expansion Runbook

Target Go-Live: October 15, 2026

Scope: Onboard Properties 4 (Rishikesh expansion) + Property 5 (Mussoorie new)

Owner: Kaaju (Properties) + Claude (Technical) + Prince (Ops)

Executive Summary

Phase 2 doubles the property portfolio from 3 to 5 properties by October 15, leveraging the proven Model-1 provisioning playbook. Properties 4–5 use the identical technical stack as Properties 1–3 (host_circle hotels, Spine-linked pricing, settlement ledger, investor payouts), enabling parallel portfolio management and shared investor income across seasonal calendars.

Property Selection Rationale

- **Property 4 (Rishikesh):** Oct–Nov peak season; captures Diwali + festival demand; extends investor income beyond Dhanaulti off-season (Jul–Aug).
- **Property 5 (Mussoorie):** Jun–Sep peak; completes the complementary seasonal portfolio; year-round demand coverage via 3-property → 5-property arc.

Pre-Expansion Validation (Sep 8–30)

Must-hit Phase 1 success metrics (Gate 2 checkpoint, Oct 1). See Validation Checklist for detailed metrics.

Property 4 Provisioning (Rishikesh) — Oct 1–10

Step 1: Owner Agreement + Legal (Oct 1–3)

Deliverables:

- Signed property owner agreement (Kaaju/Legal team)
- Room count + configuration locked (e.g., 12 units, 2/4-pax mixes)
- Monthly operational rate finalized (e.g., ₹4,00,000 for Oct–Nov season)

Step 2: Infrastructure + Staffing (Oct 3–7)

Checklist:

- Staff training video: Module A (Circle basics) + Module B (Model 1 guest booking flow)
- Housekeeping/front-desk roster assigned (minimum 2 full-time equivalents)
- Linen/amenity audit (match Phase 1 standards; emergency supply chain confirmed)
- WhatsApp Business account active (guest comms); Razorpay Terminal if on-site payment needed

Step 3: Room + Pricing Setup (Oct 7–8)

Technical Route: Replicate Phase 1 provisioning exactly.

Step 4: Circle Investor Allocation (Oct 8)

Investors assigned to Property 4: Subset of Phase 1 cohort + new leads.

Step 5: Go-Live Activation (Oct 9–10)

Pre-Approval Checklist + Flip to Approved + Day-1 Operations

Property 5 Provisioning (Mussoorie) — Oct 10–15

Mirror Process (Steps 1–5 identical to Property 4, compressed timeline).

Combined Portfolio Monitoring (Oct 15–31)

Metric	Target	Owner
Property 4 occupancy (weekly avg)	≥40%	Kaaju
Property 5 occupancy (weekly avg)	≥15% (expected, off-season)	Kaaju
Investor confidence	≤1 support ticket per investor	Ayushi P
Settlement ledger stability	100% cron success + zero data loss	Claude
Payout processing (manual, interim)	100% accuracy, <48h reconciliation	Prince

Investor Features Playbook

Target Go-Live: November 1, 2026

Scope: Pricing controls, B2B marketplace integration, dashboard analytics

Owner: Claude (Tech) + Ayushi P (Product) + Prince (Ops)

Executive Summary

Phase 2 investor features unlock **operator scope** — investors transition from passive income (booking attribution + automatic settlement) to **active control** over pricing, resale, and analytics.

Feature 1: Pricing Overrides (Investor Control)

Use Case

An investor (e.g., Rajesh, owns 2 units at Dhanaulti) sees that guest bookings are below target. With pricing overrides, Rajesh can temporarily reduce price by up to 15% to drive occupancy.

Guardrails

- Override range: $\text{base_rate} - 20\%$ (safety floor) to $\text{base_rate} + 30\%$ (ceiling)
- Auto-revert: overrides expire 30 days after set (no permanent changes)
- Fallback: if override breaks, reverts to Spine base_rate (no pricing outage)
- Admin audit: every override logged with timestamp + reason (optional free-text note)

Feature 2: B2B Resale (Model-2 Exchange)

Use Case

Rajesh holds 20 room-nights at Dhanaulti (6-night stay, 1 premium unit Oct 15–20, purchased for ₹2,000/night). He wants to resell them to a travel agent or another investor. With B2B resale, he can list blocks on the exchange.

Guardrails

- Only **owned** blocks (status='owned', investor_user_id=caller) can be listed
- Ask price is **REGULATED by admin** (regulated_markup_pct, default 20% above own cost)
- Inventory hold is automatically applied (guest bookings blocked during resale)
- Resale is **OPTIONAL** — investor can own-and-operate blocks without listing them

Feature 3: Dashboard Analytics (Investor Portal)

Use Case

Rajesh logs into the dashboard and sees occupancy trends, revenue snapshots, booking lists, and settlement details.

Guardrails

- Data is READ-ONLY (no mutations through dashboard)
- Visible only to the investor who owns/operates the units
- Payout amounts are illustrative pending (settlement_ledger is source of truth)

Feature Rollout Schedule (Oct 25 – Nov 7)

Date	Component	Owner	Validation
Oct 25–28	Pricing override schema + engine tested	Claude	50 test cases: guardrails, race conditions, fallback
Oct 28–31	B2B resale integration tested	Claude	End-to-end: list → buy → transfer → payout
Oct 31–Nov 1	Dashboard analytics tested	Claude	Concurrent loads, query performance
Nov 1	Go-live: flip feature flags	Claude	Gradual rollout: 10% → 50% → 100% over 48h

Success Criteria (Nov 1–15)

Feature Adoption

- $\geq 50\%$ of active investors enable pricing overrides (at least 1 override set)
- $\geq 20\%$ of investors list blocks on B2B exchange (≥ 5 active listings)
- 100% of investors access analytics dashboard (at least 1 login per investor)

Financial Accuracy

- Settlement ledger rows match investor dashboard payout totals (0 variance)
- B2B resale payouts are 100% accurate (ask price $\times$ nights – seller fee %)
- Zero disputed payouts due to pricing override bugs

Performance

- Dashboard load time $< 500\text{ms}$ (p95 latency)
- Pricing override set/pause $< 1\text{s}$ (p95)
- B2B list/pause $< 2\text{s}$ (p95)
- Zero data corruption or lost transactions

RazorpayX Automation Guide

Target Go-Live: October 1, 2026

Scope: Automated investor payouts via RazorpayX Batch API

Owner: Prince (Ops) + Claude (Tech) + Sachin (Finance)

Executive Summary

Phase 2 automates investor payouts using **RazorpayX Batch Payouts API**, eliminating manual reconciliation and wallet transfers. A cron job runs daily (10:00 AM IST), aggregates all settlement ledger rows with status='owed', submits them to RazorpayX as a batch, and marks them 'paid' on successful confirmation.

Pre-Automation Validation (Sep 8–30)

Metric	Target	Validation Owner
settlement_ledger row volume	≥100/day average	Claude
Cron `circle-settlement` uptime	99.5%+ (28 consecutive days, zero missed runs)	Prince
Payout disputes	<1% of transactions	Ayushi P
Bank reconciliation	100% match (sample audit of 10 payouts, no discrepancies)	Prince

RazorpayX Account Setup (Sep 1–15)

Step 1: RazorpayX Account Registration (Prince + Sachin)

Timeline: 2–3 business days (Razorpay KYC + account review)

Step 2: API Credentials + Testing (Prince + Claude)

Environment Setup (Railway):

```
RAZORPAYX_KEY_ID=rzp_live_...
RAZORPAYX_KEY_SECRET=...
RAZORPAYX_ACCOUNT_ID=acc_...
RAZORPAYX_PAYOUT_MODE=NEFT | IMPS | UPI
```

Step 3: Test Transfers (Prince + Claude)

Execute 3 test transfers in SANDBOX before Oct 1:

- Single Payout Test (Sep 20)
- Batch Payout Test (Sep 25)
- Reconciliation Test (Sep 26)

Step 4: Live Bank Account Linkage (Prince + Finance)

Timeline: Sep 27–30 (final KYC + compliance)

Daily Batch Payout Cron (10:00 AM IST)

Execution Steps

1. SELECT all settlement_ledger rows WHERE payout_status='owed' AND created_at <= now()-24h
2. GROUP by investor_user_id (aggregate per investor)
3. BUILD batch request with investor bank details
4. SUBMIT batch to RazorpayX Batch Payout API
5. RECORD batch_id on settlement ledger
6. POLL for batch completion (wait up to 4 hours)
7. ON completion: mark settlement_ledger.payout_status='paid', payout_date=now()
8. NOTIFY investor: "₹{amount} sent to your bank account"

Fallback Plan (Manual Payouts, Oct 1–31)

If RazorpayX automation fails (batch rejects, API outage, compliance block), manual payouts continue until issue is resolved. Daily Manual Process (Prince, 11:00 AM IST).

Monitoring + Alerts (Oct 1–31)

Daily Metrics Dashboard

Metric	Target	Alert Threshold
Batch submission success rate	100%	<99% = page Prince
Payout completion rate (24h)	≥95%	<95% = investigate delay
Failed payouts	<1%	≥1% = escalate
Average payout latency	12–36h	>48h = review status
Investor notification delivery	100%	<100% = check email queue

Scaling Roadmap

Timeline: Nov 15 – Dec 31, 2026 (6 weeks)

Goal: Scale from 25 investors + 3 properties → 50 investors + 5 properties + Q4 holiday revenue peak

Owner: Ayushi P (Investors) + Kaaju (Properties) + Claude (Tech) + Prince (Ops) + Sachin (Finance)

Executive Summary

Phase 2 Scaling is the **final ramp to Model 1 launch target**: 50 active investors across 5 properties, generating ₹1.5–2 crore monthly investor payouts by year-end, with a proven, repeatable playbook ready for 2027 onboarding at scale.

Phase 1 → Phase 2 Checkpoint (Nov 1–14)

Before scaling begins, confirm Phase 2 readiness on 4 gates (see Validation Checklist). Gate Decision Nov 15: All 4 gates GREEN → proceed to Scaling Phase.

Workstream 1: Investor Growth (25 → 50)

Target Cohort Profile (Nov 15–Dec 31)

25 New Investors:

- **Source:** Phase 1 warm leads (10) + referrals from Phase 1 investors (8) + aggressive social/email campaign (7)
- **Income profile:** ₹2–10 crore annual household income (same as Phase 1)
- **Investment amount:** ₹5–50 lakh per investor (avg ₹15 lakh)
- **Entry points:** Holiday season (Diwali aftermath, Christmas, New Year bookings); high occupancy = visible ROI

Onboarding Pipeline (Nov 1–Dec 15, 45 days)

Milestone 1: Lead Generation (Nov 1–10, 10 days)

- 50 qualified warm leads identified
- WhatsApp/call outreach script: "Join 25+ investors earning ₹50–100k monthly"
- Target: 20 leads ready for Explainer call by Nov 10

Milestone 2: Explainer Calls (Nov 11–20, 10 days)

- Live video explainer (20 min) → Q&A (10 min) → "Follow up in 48h"
- Average close rate Phase 1: 60% (12 of 20 leads → KYC stage)

Milestone 3: KYC + Legal (Nov 21–30, 10 days)

- Expedited KYC (2–3 days vs. standard 5): pre-filled forms, bulk document verification
- Legal agreement batch processing
- Target: 10 of 12 KYC leads complete by Nov 30

Milestone 4: Payment + Activation (Dec 1–15, 15 days)

- Payment collection (Razorpay checkout, 2–3 payment reminders if needed)
- Property allocation (assign to best-fit property by investor preference)
- Dashboard activation
- Target: 9 of 10 complete payment by Dec 15 (1 drop expected)

Workstream 2: Q4 Holiday Revenue Optimization

Seasonal Demand Strategy

Wave 1: Diwali Aftermath (Oct 28 – Nov 10)

- Spike: Dhanaulti (family reunions), Rishikesh (pilgrimage tourism)
- Pricing: +10–15% uplift

Wave 2: Christmas (Dec 15–26)

- Holiday school break (Dec 15 – Jan 5)
- Spike: ALL properties (families, couples, corporate retreats)
- Pricing: +25–35% uplift (highest of the year)

Wave 3: New Year (Dec 27 – Jan 2)

- Post-Christmas partying, resolution trips
- Pricing: +20% uplift (secondary peak)

Capacity Planning (by Nov 1)

Property	Dec 15–26 Target	Occupancy %
Property 1 (Dhanaulti)	8/12 units	67%

Property 2 (Dhanaulti)	6/10 units	60%
Property 3 (Mussoorie)	7/8 units	88%
Property 4 (Rishikesh)	5/12 units	42%
Property 5 (Mussoorie)	6/10 units	60%
TOTAL	32/52 units	62%

Workstream 3: Platform Stability + Performance

Stability Target (Nov 15–Dec 31)

- Zero critical bugs (P0: breaks booking, breaks payout, security)
- <5% API error rate (p95; 99th percentile OK if <2%)
- <1 customer-facing outage (planned maintenance only, <30 min)
- Settlement ledger integrity: 0 data loss, 100% accuracy

Real-Time KPIs (updated every 5 min)

Metric	Target
API response time (p95)	<500ms
Error rate (p95)	<5%
Database connection pool	<50 active (max 100)
Cron heartbeat	circle-settlement-batch-payout OK

Success Criteria (Dec 31 Checkpoint)

Investor Metrics

- ✓ 50+ active investors (goal: 50, success if ≥48)
- ✓ Total investor payouts YTD: ₹2.5–3 crore (goal: ₹2.7 crore)
- ✓ Average investor earning: ₹50–100k per month
- ✓ Investor NPS: ≥4.2/5 (promoter majority)
- ✓ Churn rate: <8% (1 expected dropout per 12 investors)

Property Metrics

- ✓ Dec holiday occupancy: $\geq 60\%$ across 5 properties
- ✓ Guest satisfaction (reviews): $\geq 4.5/5$ stars
- ✓ 5-property revenue: ₹15–18 crore Oct–Dec (Phase 2)
- ✓ Staff retention: $\geq 80\%$ of Dec surge staff available for future peaks

Platform Metrics

- ✓ Settlement automation success: 99.5%+ (zero manual interventions)
- ✓ API error rate: $< 5\%$ (p95)
- ✓ Payout latency: 12–36 hours (consistent)
- ✓ Zero data corruption incidents

2027 Launch Readiness (Jan 1)

If Dec 31 checkpoint is GREEN, Model 1 is **ready for 2027 scale-up**. 2027 Target: 200+ investors, 15+ properties, ₹15–20 crore annual investor payouts (10× Phase 1).

Emergency Contact Card

Executive Lead

Sachin

Strategy & Finance Decision Authority

Operations Lead

Prince

Payout Processing, Bank Reconciliation, Incident Response

Properties Lead

Kaaju

Property Provisioning, Staff, Occupancy, Guest Operations

Investors Lead

Ayushi P

Investor Onboarding, Communications, Satisfaction, NPS

Technical Lead

Claude

Platform Stability, Settlement Engine, Dashboard, Performance

CRITICAL ESCALATION PATHS:

Platform Down (P0): Page Claude immediately (24/7) + notify Sachin

Payout Failure (P0): Page Prince immediately (24/7) + notify Sachin

Investor Crisis: Notify Ayushi P + Sachin

Property Emergency: Notify Kaaju + Sachin

Weekly Standup: Mondays 10:00 AM IST (all leads) — 30 min sync